

Project Road Map

	2021	2022	2023	2024	2025
Pre-project Planning & Approvals	Phase 1 specs, tendering, fundraising				
Category I: Prompt Attention	De-veg & gen. clearing				
Category II, Phase 1: Mid-term Attention		West Tower repairs trial Chancel repairs Transept repairs Main roof repairs			
Category II, Phase 2: Mid-term Attention		Phase 2 specs, tendering, fundraising	West Tower masonry repairs		
Category III, IV, V: Longer-term/Desirable				Overhaul bell frame, re-order Vestry, Lychgate, preaching cross, boundary walls, other per QI Report	